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Director Christ,
In response to the Project Investment Justification (P1J) for the “DES Equipment Refresh Calendar year 2020” project,
the Arizona Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office has reviewed your

proposal for a hardware refresh to purchase and replace personal computers, laptops, scanners, & printers.

The PI1J implies funding is available from Base Budget, Other Appropriated, Federal, Other Non-Appropriated in the
amount of $5,988,370.39 for the total estimated five-year life cycle cost for the project, which is shown below.

All Figures in Thousands ($000)
Cost Description FY2020 FY2021 FY2022 FY2023 FY2024 Total
Development Costs 2878.7 2805.5 0.0 0.0 0.0 5684.2
Operational Costs 0.0 76.0 76.0 76.0 76.0 304.0
Total Project Costs 2878.7 2881.5 76.0 76.0 76.0 5988.2

This notification is the Arizona Strategic Enterprise Technology Office’s recommendation to the Information Technology
Authorization Committee (ITAC) for Approval with Conditions of the technology project as follows:

1. Should development costs exceed the approved estimates by 10% or more, or should there be significant
changes to the proposed technology scope of work or implementation schedule, the Agency must amend the
P1J to reflect the changes and submit it to ADOA-ASET, and ITAC if required, for review and approval prior to
further expenditure of funds.

The PI1J is scheduled to be reviewed by ITAC on Jan 15, 2020 meeting. Should the ITAC approve the project, you may
then proceed to secure additional approvals as required from the Joint Legislative Budget Committee, the Office of
Strategic Planning and Budgeting, and the State Procurement Office.

As always, let us know if you have any questions.



Regards,

Irene Robayo

Strategic Oversight
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